


	Delivery Time: 8 weeks
	Start Budget: $12,500
	Project Hours: 35.50
	Client Stakeholders: John Smith
	Project Grade: B
	Project Overview: * Website design, WordPress integration
* Real estate database development
* Social media consulting
	Client Frustration: Client was at first not happy with the output from the real estate database -- took several attempts to correct.

Upset when content took an extra two weeks to be placed.
	Client Elation: Client was extremely happy with the end result for the Facebook page.

Very happy with the speed in which the new site was designed.
	Team Members: Mike Jones
Jane Newman
	Major Delays: * Receiving database photos from client
* Project kick-off was delayed a week due to scheduling problem on our end
	Budget Add-Ons: * Agent pages -- $1000
* Twitter customization - $500
	Client Feedback: "An overall excellent website which meets my needs."
	Client: John Smith Realtor
	Start/End: January 2011 - March 2011


